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Abstract: To date, Korea has built four 1000 MW gross-power ultra-critical coal-fired power plants.
With the introduction of this new power plant type, there is a need for the development of best
practices and lessons learned associated with its construction. One such need identified as a gap
in literature is the early project planning estimation of project duration. To fill this research gap,
this study utilized the Program Evaluation and Review Technique/Critical Path Method (PERT/CPM)
and Monte Carlo simulations for estimating the appropriate construction duration at the planning
stage of a new 1000 MW class coal-fired power plant project. Through the case study of the four
Korean ultra-critical coal-fired power plants in operation, there was found an 85% likelihood of
construction duration to be between 64 and 68 months. From interviews with subject matter experts,
the most significant risk factors were found to be labor strikes and construction safety incidents.
The findings within aid early planning decision makers by providing a replicable and accurate
schedule estimation process. While the findings are based on Korean power plants, the results of this
research can be used as a tool for coal-fired power plant construction schedule estimation worldwide.
Keywords: ultra-critical; coal-fired; power plant; schedule estimation; PERT/CPM; monte carlo;
risk assessment
1. Introduction
South Korea is facing major difficulties in meeting the ever-growing electricity needs of their
population [1]. While worldwide increases in environmental regulations have led nations to consider
nuclear and alternative power generation sources, these energy sources have not yet gained the
necessary efficiencies to be a country’s sole-source supply of energy [1]. Therefore, nations are looking
to traditional electrical power plants with increased efficiencies to meet their electricity demands [1].
In fulfilment of this need, construction on ultra-critical 1000 MW coal-fired electrical power plants
have begun worldwide throughout the last decade [2]. A power plant is considered ultra-critical when
it operates at a minimum pressure of 30 MPA and temperature 610 ◦C [3]. Increasing the temperature
and pressure of these systems improves efficiency of the power plants, equating to a reduction in the
emission of carbon dioxide, a greenhouse gas. Thus, ultra-critical power plants are both more efficient
and eco-friendlier than the more traditional subcritical or supercritical power plants [3].
As the next evolution of coal-fired power plants, ultra-critical power generation has been a
focus of multiple research endeavors. Existing literature has focused on the material engineering
challenges [4,5], operational efficiencies [5–9], financial assessments [10–13], and environmental
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efficiencies [14–16] of ultra-critical power plants. A majority of these publications have covered
the engineering, design, and operational portions of a power plant’s life-cycle, but often neglect the
construction phase (discussed in greater detail in Section 1.1). This represents a significant literature
gap as the construction phase of ultra-critical power plants can be upwards of $3B USD [13]. This study
aimed to fill this research gap by investigating the construction duration of ultra-critical power
plants; collecting data from four ultra-critical and five super-critical coal-fired power plants, and ten
subject matter experts concerning major schedule and risk factors. The Program Evaluation Review
Technique/Critical Path Method (PERT/CPM) and Monte Carlo simulation were used to analyze the
data in an attempt to incorporate activity duration uncertainty. A discussion of the existing literature
within the field of ultra-critical power plants and PERT/CPM analyses are summarized below.
1.1. Coal-Fired Power Generation Existing Literature
Running ultra-critical power plants at such extreme pressures and temperatures for long durations
places significant strain on the equipment materials, specifically the boiler and turbines, and requires
specialized operational procedures [4]. As such, the design, material, fuel consumption, and overall
operability of ultra-critical power plants have been a common focus within existing literature [3,5–9].
Tumanovskii et al. [3] outlines an overview of the energy solutions that have developed to allow
the existence of ultra-critical power plants, focusing on the extreme steam conditions’ correlation
to increased efficiency and the need for more resilient machinery materials. Di Gianfrancesco [5]
and Zhang [6] went a step further in their books, focusing on the engineering, operation, materials,
and performance of ultra-critical coal power plants. These publications contain no research methods,
but present design and operational procedures and best practices for industry [5,6].
Starkloff et al. [7] investigated how coal-fired systems will handle malfunction cases, simulating
a plant blackout. Through the developed model, they were able to create an optimized master fuel
trip scenario which minimizes any impact a blackout scenario may have on the operational processes.
Hou et al. [2] went beyond identifying operational practices, presenting a model with the capability of
optimization. The model presented more accurately predicts the multi-variable coordinated control
system (CCS) of an ultra-critical coal-fired power plant, which control the boiler and turbine operations.
Hou et al.’s nonlinear model was found to have a great approximation capability to represent the CCS,
with the future potential to optimize the overall ultra-critical power plant control and operations [2].
Ste˛pczyn´ska et al. [8] discussed design solutions to improve the overall efficiency of an
ultra-critical coal-fired power plant. They proposed the application of a double steam reheat, finding
an improvement to power unit efficiency of 1.1% [8]. Bugge et al. [9] presented the potential futures
of coal-fired power plants, discussing steam conditions with temperatures upwards of 700 ◦C. They
theorized that a 700 ◦C steam power plant, in combination with biomass, could reduce greenhouse
gas emissions by as much as 40% [9]. Concerning this benefit of decreased greenhouse gas emissions,
Lim et al. [14] found that coal generates two times more carbon dioxide than natural guess. From a
survey of South Korean homeowners, they found that the general populous would support the
associated increase in cost to change from coal-fired to natural gas power production [14]. While this
is an interesting study proposing the decrease in coal-fired power generation in the future, it does
not consider political or economic factors promoting the private and public industries in pursuing
coal-fired power plants. In contrast to Lim et al.’s [14] findings, Yan et al. [15] and Fan et al. [16]
discussed the energy-related carbon dioxide emission driving factors and presented ultra-critical
coal-fired power generation as “the most convenient solution to address carbon dioxide mitigation”.
Although the above operational and environmental advantages of ultra-critical power plants
have been cited, there is still an enormous cost to build and operate such a plant [13]. As such,
there has also been literature dedicated to financial viability assessments of ultra-critical power plant
investments [10–13]. Hong and Lee [10] presented a flexible design methodology that aids decision
makers to maximize their life-cycle profitability. By integrating equipment costs into early design
decision making, they estimated a potential life-cycle savings of $1.24M USD, net present value.
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Alternatively, Phillips and Wheeldon [11] compared the life-cycle costs of subcritical, super critical,
and ultra-critical power plants, finding the ultra-critical power plant to be a slightly more expensive
option if greenhouse gas emission charges were ignored. However, with the inclusion of carbon taxes,
the ultra-critical power plants become economically viable [11].
The above represents all literature concerning ultra-critical power plants found by the authors
through an extensive literature review. As can be seen, there are no academic publications that
discuss the construction process, equating to a significant gap in the existing body of knowledge.
There does exist at least two reports developed by private entities concerning the ultra-critical
coal-fired power plant construction process. Hasler et al. [13] developed a report for the US
Environmental Protection Agency, providing a comprehensive explanation of the performance and cost
estimations of new coal-fired power plants, including ultra-critical power plants. While the document
provides decision-makers with early planning cost estimates, it lacks any detailed discussion on
project scheduling. All discussions of scheduling within the document are limited to overall project
duration [13]. The second private report was performed by Kyushu Electric Power Co. (Fukuoka
Prefecture, Japan) [12]. They performed a case study on the construction of an ultra-critical coal-fired
power plant built in Bac Lieu, Vietnam. Their findings included an evaluation of the environmental,
social, economic, and scheduling impacts of the construction process. While informative, much
of the information was at a high-level, not meant to provide aid to power plant decision makers.
The scheduling section was especially brief, with the construction and installation work being reduced
to a single line item [12].
As shown above, even when considering non-academic, publicly-available documents, there is
a gap in the general body of knowledge concerning ultra-critical coal-fired power plant scheduling.
This gap is of importance, as studies have found that planning and schedule deficiencies have
the highest impact on cost performance [17] and are one of the most significant factors impacting
delays [18,19]. This paper, therefore, seeks to fill this gap by investigating the schedule duration of
ultra-critical power plants at an activity-level, including an assessment of areas of risks and their
priorities. To attain this goal, the authors chose the PERT/CPM scheduling technique as a means to
assess the acquired scheduling data, defended and described within the next section.
1.2. The Use of PERT/CPM and Uncertainty in Construction Literature
Based on a 2006 survey of US constructors and owners, nearly all contractors believed that there
was an economic benefit to using the CPM method to calculate and monitor their schedules. They
cited improved planning prior to work beginning and improved scheduling as the top advantage of
CPM [20]. In an international study, contractor respondents cited CPM scheduling as a method of
improving project performance monitoring and control [21]. As this study aimed to provide contractors
and owners with a better understanding of the ultra-critical power plant duration, CPM scheduling
is an apt tool for data analysis. Including the PERT analysis allows for the inclusion of uncertainty
and risk analysis, another goal of this research [22]. Furthermore, the PERT/CPM scheduling method
has been previously used within literature to perform tasks similar to those performed for this
paper’s research: estimate project duration uncertainty for three-span bridge projects [23], perform
risk assessment in construction schedules [24], calculate footbridge construction project duration [25],
and calculate fast/accurate risk evaluations for scheduling of large-scale construction projects [26].
PERT analysis’ main limitation cited within literature is that it focuses on the critical path, potentially
ignoring schedule-impacting uncertainties and risks in the non-critical path [27].
1.3. Point of Departure
As described and defended above, existing literature has not presented a schedule for the
ultra-critical power plant construction process representing a gap within the existing body of
knowledge. This research builds off of Kyushu Electric Power Co. [12] and Hasler et al. [13] reports on
the construction processes of ultra-critical power plants. While they present thorough examples of
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ultra-critical power plant expected construction cost, they lack detailed discussions on construction
scheduling. Creating a 1000 MW ultra-critical coal-fired power plant’s schedule is a challenge as there
are very few ultra-critical coal-fired power plants worldwide [28]. As such, to fill this gap, the authors
collected construction scheduling data from all four of Korea’s ultra-critical coal-fired power plants,
five of the most recent super-critical coal-fired power plants [28], and ten subject matter experts to
develop a construction schedule using the PERT/CPM method.
2. Materials and Methods
2.1. Data Collection
To develop the baseline construction schedule of coal-fired power plants, the authors performed
case studies on four 1000 MW ultra-critical coal-fired power plants executed in Korea. Data collected
from these projects included scheduling and risk factors. The four plants used for this study, their
capacity, and planned versus actual construction durations are shown in Table 1.
Table 1. Korean-owned thermal power plant case study project characteristics.
Thermal Power Plant Capacity (MW per Unit)
Construction
Plan Actual
Dangjin Unit 9, 10 1020 11 June to 16 June61 months
11 June to 16 October
65 months
Taean Unit 9, 10 1022
12 December to 16
December
51 months
12 December to 17 April
55 months
Shin Boryung Unit 1, 2 1050 11 November to 17 June68 months
11 November to 17 June
68 months
Shamcheok Unit 1, 2 1000 12 June to 16 June49 months
12 June to 17 June
61 months
The above case studies are apt means of providing scheduling data for the schedule and risk
factors of a 1000 MW coal-fired power plant, the focus of this study. However, their construction
was not performed by Korean contractors and available data are limited to the owner’s perspective.
To supplement these limitations, the authors also reached out to Korean “Company A” to collect
data on 500 MW and 800 MW thermal power plants they constructed in Korea. These are outlined in
Table 2.
Table 2. Korean-constructed domestic thermal power plant case study project characteristics.
Thermal Power Plant Capacity (MW per Unit) Construction
Hadong Unit 3, 4 500 94 May to 99 March41 months
Taean Unit 3, 4 500 12 June to 97 August39 months
Danghin Unit 5, 6 500 02 November to 06 March40 months
Youngheung Unit 1, 2 800 00 July to 04 November52 months
Youngheung Unit 3, 4 870 04 August to 08 December52 months
From the above nine projects, the authors reached out to ten experts in the construction of
1000 MW coal-fired power plants. The experts were limited to those currently constructing a 1000 MW
coal-fired thermal power plant, seven of ten having over ten years of experience. The contents of the
question on construction duration were divided according to the three stages of construction: general
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information related to the construction industry, predicted construction durations, and investigation
of the risk factors affecting the duration. Where necessary, follow up interviews were also performed
to supplement and/or clarify survey findings [29].
2.2. Research Methodology
For this study, the development of the 1000 MW schedule and related risk factors included the
following research steps:
RS.1 Identify schedule activities: From case studies, the various process data of 1000 MW coal-fired
power plant construction were analyzed, and a basic process model was derived. In assessing the
schedules of the nine case studies, the authors identified 21 high-level activities that encompassed the
entire construction process. These were used to calculate the project duration and are shown in Table 3.
Table 3. Selection of high-level project activities.
Activity
Boiler excavating to foundations
Foundations and concrete work
Boiler main steel
Miscellaneous steel and finish
Boiler pressure parts installation
Turbine building excavating to foundations
Discharge tunnel and foundation concrete
Main steel frame installation
Crane installation and testing
T/G base mat concrete
Pedestal and deck concrete




Chemical cleaning and cold clean up
Steam blow-out
Boiler and auxiliary system test
Firing test
T/G and auxiliary system test
Trial Operation
RS.2 Define three points of activity durations: From the project case studies, the most likely
durations are identified, as shown in the Appendix A (Table A1). From the survey responses,
optimistic and pessimistic durations are identified, as shown in the Appendix A (Tables A2 and A3).
The optimistic estimate is the shortest expected duration to complete the task. The most likely estimate
is the duration over which the task can be completed considering the availability of the given resources,
its productivity, and realistic resources. Finally, the pessimistic estimate is the expected longest
duration within which the task can be completed. This process is as dictated by the PERT estimation
method [30].
RS.3 Calculate three-point weighted average activity durations: Using the three points of activity
duration identified above, the expected duration is calculated. This was calculated using Equation (1),
as dictated by the PERT estimation method [30].
te =
to + 4tm + tp
6
, (1)
where te denotes the weighted average of expected activity durations (in months); to denotes the
optimistic activity duration (in months); tm denotes the most likely activity duration (in months); and
tp denotes the pessimistic activity duration (in months).
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RS.4 Identify critical path: From the expected activity durations, and in using MS Project
scheduling software, the critical activities were identified.
RS.5 Calculate schedule durations using PERT Method: Using the PERT method, a simulation
was performed on the estimated working durations using the estimated activity duration and standard
deviation. The statistical formula of the PERT method follows a beta distribution or a bell curve.
The area under the distribution curve refers to the probabilities, which were calculated according to
the range of the sample. The probability that the sample is distributed in the range ±1σ (standard
deviation) is 68%, the probability that the sample is distributed in the range ±2σ is 95%, and the
probability that the sample is distributed in the range ±3σ is 99%. The standard deviation is calculated





where σ denotes the standard deviation (in months); to denotes the optimistic activity duration (in
months); and tp denotes the pessimistic activity duration (in months).
To calculate probabilities for the total project, the standard deviation for the entire project duration
is required. The calculation uses all activities which fall within the critical path and is executed as







3 + · · ·+ σ2n, (3)
where σcp denotes the standard deviation of critical path (in months) and σ1,2,3 . . . n denotes the standard
deviation of activity 1, 2, 3 . . . n (in months).
The weighted average expected activity durations obtained in Equation (1) are 50% of the actual
mean value on the distribution curve, which means that the probability of completion of the task within
the estimated work time by PERT is 50%. With the standard deviation of the critical path calculated, it
is possible to estimate the duration through a normal distribution curve or a beta distribution curve in
a stochastic manner. If the entire operation needs to be completed with a 98% completion probability,
the estimated duration is calculated as Equation (5). To increase the accuracy of the outputs to 98%,
Equation (1) is increased by +2σ. Standard deviation is calculated as Equation (4) [30].
Tcp = tcp + 2σcp, (4)
where Tcp denotes the 98% likelihood of expected activity duration of the critical path (in months);
tp denotes the pessimistic activity duration (in months); and σcp denotes the standard deviation of
critical path (in months).
RS.6 Simulate schedule durations: Using the @Risk Microsoft Excel Add-On, the authors
performed a Monte Carlo simulation. The program uses a triangular distribution, as defined by
the PERT estimation method [30], assuming a 25%, 50%, and 25% chance of the optimistic, most likely,
and pessimistic durations (RS.3) occurring, respectively. From these parameters, the project duration is
calculated from the summation of critical activity durations 1000 times producing a curve of potential
project durations. From this analysis, the activities that have the greatest impact on project schedule
are also identified.
RS.7 Identify risk factors and influence: Finally, from the survey and interview results, risks and
their impact, influence, and priorities were identified. The expert survey responders were asked to
identify and list the probability (importance) and magnitude of impact (influence) risks potentially
experienced during construction. To quantify the risks for comparison, the authors multiplied the
probability by the rated impact, both scored from 0 to 1 [31]. This formula can be seen below in
Equation (5).
Risk Impact = Importance× In f luence (5)
The associated scoring was then graphed onto an importance-influence matrix, as seen in
Figure 1, below, modified from the Project Management Body of Knowledge [21] As can be seen,
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if the importance of a risk and the influence on the project are both low, the risk is regarded as a
low risk, and the opposite case will be a high risk. The vertical axis indicates the probability of
occurrence (importance) and the horizontal axis represents the impact of the risk (influence) on the
project. The intersection of possibilities and influences is calculated by multiplying the numerical
values of the two criteria called the risk score. The score ranges are as follows: from 0.01 to 0.07 for
Low Risk, from 0.09 to 0.35 for Moderate Risk, and from 0.45 to 0.81 for High Risk.
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3. Results
Using the three-point weighted average formula (Equation (1)) and the average optimistic, most
likely, and pessimistic values in Tables A1–A3, the estimated average expected durations (te) are
calculated. The results are shown in Table 4. These values are used as an input to schedule software to
calculate the overall project duration and critical path and the PERT/CPM duration calculation, both
shown below.
Table 4. Estimated activity durations using three-point projection.
Activity to (Months) tm (Months) tp (Months) te (Months)
Boiler excavating to foundations 7 8 10 8
Foundations and concrete work 5 6 8 6
Boiler main steel 8 9 11 9
Miscellaneous steel and finish 21 23 25 23
Boiler pressure parts installation 16 17 20 17
Turbine building excavating to foundations 7 8 10 8
Discharge tunnel and foundation concrete 10 11 12 11
Main steel frame installation 7 8 9 8
Crane installation and testing 3 3 4 3
T/G base mat concrete 4 4 5 4
Pedestal and deck concrete 10 11 12 11
Bench mark and chipping 2 2 3 2
Sole Plate 1 1 2 1
Turbine generator installation 17 18 20 18
Electrical System 1 1 1 1
Chemical cleaning and cold clean up 1 1 2 1
Steam blow-out 6 8 8 8
Boiler and auxiliary system test 8 8 9 8
Firing test 2 2 3 2
T/G and auxiliary system test 2 2 3 2
Trial Operation 11 12 15 12
te = weighted average of expected activity duration; to = optimistic activity duration; tm = most likely activity
duration; tp = pessimistic activity duration.
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To estimate the schedule using the PERT/CPM method, it is necessary to calculate the critical
path. The critical path is the activities which constitute the longest work path for project completion.
The activity relations were based on survey responses. The activities and their relations were input
into MS Project software, using the most likely durations. Figure 2 shows the MS Project output and
critical path activities (bar chart durations shown in red).
The critical path using the most likely activity durations with a total of 0 float, is 65 months.
This estimation has a probability of 50% on the PERT beta distribution curve, as stated above. Using
the PERT method of duration estimation (Equations (3) and (4)), the duration with a 98% likelihood is
67.4 months. Table 5 shows the variables used to achieve this value.












Boiler building excavating to foundations 7 8 10 8 0.50 0.25
Foundations and concrete work 5 6 8 6 0.37 0.13
Boiler main steel 8 9 11 9 0.42 0.17
Boiler pressure parts installation 16 17 20 17 0.58 0.34
Boiler and auxiliary system test 8 8 9 8 0.23 0.05
Firing test 2 2 3 2 0.23 0.05
T/G and auxiliary system test 2 2 3 2 0.18 0.03
Trial Operation 11 12 15 12 0.63 0.40
Total duration (te) 65
Critical path standard deviation (σcp) 1.2
te = weighted average of expected activity duration; to = optimistic activity duration; tm = most likely activity
duration; tp = pessimistic activity duration; σ = standard deviation; σcp = standard deviation of critical path.
Using the @Risk Monte Carlo software (Microsoft Excel 2016), the authors simulated 1000 projects
based on the software’s value at risk assessment [32]. Figure 3 depicts the results of this simulation and
depicts the minimum project duration of 62.6 months, maximum 70.7 months, and average 66.1 months.
However, with this type of analysis, often the project duration range that is 85% likely is of interest.
In observing Figure 3, it is seen that that the shortest project is about 64 months (64.05) with 85%
completion probability, and the longest process is about 68 months (68.3). This is to be expected given
the duration ranges of executed projects shown in Table 1.
The simulation software also calculates a sensitivity analysis, which depicts the activities which
have the greatest influence on the duration on the construction project. The results are shown in
Figures 4 and 5. As can be seen, the boiler pressure installation and trial operation have the greatest
impacts on project schedule. Figure 4 depicts the range of impact the activity has on project durations
and Figure 5 shows the correlation strength between the activity and overall duration.
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The second research goal is to identify and quantify the potential risk factors existent in
ultra-critical coal-fired power plant construction. The associated scores for the risk factors based
on the surveys can be seen in Table 6.
Table 6. Identified risk factor’s priority as a function of importance and effect.
Risk Factors Importance Influence Risk Impact Degree of Risk Priority
A labor strike 0.88 0.9 0.79 High 1
Occurrence of safety accident 0.76 0.7 0.53 High 2
Social issues of local 0.58 0.54 0.31 Moderate 3
Shortage of local labor 0.54 0.52 0.28 Moderate 4
Lack of technical ability of subcontractor 0.52 0.46 0.24 Moderate 5
Occurrence of design change 0.44 0.48 0.21 Moderate 6
Error of scheduling equipment operation 0.42 0.34 0.14 Moderate 7
Error of calculating material quantity 0.38 0.34 0.13 Moderate 8
Shortage of transportation facilities accessibility 0.38 0.32 0.12 Moderate 9
Delayed payment of construction expense 0.3 0.3 0.09 Low 10
The results in Table 6 are also shown graphically in Figure 6. It can be seen that the risk caused by
a labor strike and safety accidents are major factors affecting the construction duration.
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4. Discussion
In performing a PERT/CPM analysis on the collected duration data, this research uncovered
the critical path construction activities of an ultra-critical power plant. The sensitivity analyses of
the Monte Carlo analysis provided greater insight into the most impactful activities of the schedule.
This information will aid project owner decision-makers in understanding areas of opportunity for
accelerating the schedule, activity-level risk mitigation strategies, and resource (oversite) management.
For example, knowing that the boiler pressure parts installation is on the critical path and the most
impactful to project duration may result in project sponsors attempting to mitigate any boiler pressure
material delays such as executing early work procurement packages.
The identified risk factors, and their priority, will aid project owner decision-makers in their
development of their risk register, a best practice per the PMI. Table 6 displays a very basic, high-level
risk register. It provides owners an idea of where they should focus their energies and which risks
are most important to mitigate or retire if possible. From the findings in Table 6 and Figure 6,
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an ultra-critical power plant project owner has an idea of where they should invest. To mitigate safety
accidents, the owner may choose to invest in safety improvement measures such as multiple qualified
safety managers, require contractor to have robust safety program, require robust onsite safety training,
etc. To mitigate labor strikes, the owner should ensure that laborers receive fair pay and work in
a safe environment. Alternatively, the identified risks need to be considered when estimating the
construction cost (contingency) and duration (float) of an ultra-critical coal-fired power plant.
5. Conclusions and Limitations
Creating a 1000 MW ultra-critical coal-fired power plant’s schedule early in the planning process
is a challenging yet important task, supporting many early decisions. This challenge is compounded
by the fact that there are very few ultra-critical coal-fired power plants worldwide, equating to only a
handful of knowledgeable people and minimal supporting documents. To aid those in this position,
both owners and contractors, an activity-level project schedule was estimated for an ultra-critical
coal-fired power plant. Data were collected from nine operational power plants and ten subject matter
experts. To obtain the optimal confidence level, uncertainty was introduced through the PERT/CPM
analysis and the most impactful risk factors were identified.
Results show that project owners should expect the construction of a 1000 MW ultra-critical
power plant in Korea to take between 64 and 68 months with boiler pressure parts installation and
trial operation having the greatest impact on meeting the project schedule. Furthermore, owners
should take measures to mitigate the most impactful risk factors, identified as labor strikes and safety
incidents. The findings of the above are based on data collected within Korea. It is likely that the
findings could be applied to ultra-critical power plants executed in countries with similar economic,
legislative, and labor availability as Korea. Alternatively, the process shown above can be applied to
any construction process worldwide with few modifications required.
One limitation of the PERT/CPM process, and therefore a limitation of this study, is that the
analysis focused on the critical path. Furthermore, only the schedule was considered, construction
cost was not considered. In addition, in estimating the appropriate construction duration, individual
variation may occur due to the application of a limited number of survey data (10 persons) rather than
large numbers in the required sample calculation. As the risk factors affecting the construction process
could result in a longer estimated construction duration, a further study covering all disciplines needs
to be performed in the future.
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Appendix A
Table A1. Most likely construction durations.
Activity Most Likely Duration (tm)
Boiler excavating to foundations 8
Foundations and concrete work 6
Boiler main steel 9
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Table A1. Cont.
Activity Most Likely Duration (tm)
Miscellaneous steel and finish 23
Boiler pressure parts installation 17
Turbine building excavating to foundations 8
Discharge tunnel and foundation concrete 11
Main steel frame installation 8
Crane installation and testing 3
T/G base mat concrete 4
Pedestal and deck concrete 11
BM and chipping 2
Sole Plate 1
Turbine generator installation 18
Electrical System 1
Chemical cleaning and cold clean up 1
Steam blow-out 8
Boiler and auxiliary system test 8
Firing test 2
T/G and auxiliary system test 2
Trial Operation 12




1 2 3 4 5 6 7 8 9 10
Boiler excavating to foundations 5 7 8 8 7 7 8 5 7 8 7
Foundations and concrete work 4 6 6 6 5 5 5 6 5 5 5
Boiler main steel 5 8 9 9 9 8 9 9 9 8 8
Miscellaneous steel and finish 18 22 23 23 20 21 22 21 20 20 21
Boiler pressure parts installation 12 16 17 17 17 17 17 15 16 17 16
Turbine building excavating to foundations 4 7 8 8 8 7 8 5 7 8 7
Discharge tunnel and foundation concrete 7 10 11 11 10 10 11 6 10 10 10
Main steel frame installation 4 8 8 8 7 7 8 7 6 6 7
Crane installation and testing 2 3 3 3 3 2 3 3 2 3 3
T/G base mat concrete 3 4 4 4 3 3 4 4 4 3 4
Pedestal and deck concrete 8 10 11 11 10 10 11 7 10 9 10
BM and chipping 1 2 2 2 2 2 2 2 2 2 2
Sole Plate 1 1 1 1 1 1 1 1 1 1 1
Turbine generator installation 16 17 18 18 18 17 18 15 15 17 17
Electrical System 1 1 1 1 1 1 1 1 1 1 1
Chemical cleaning and cold clean up 1 1 1 1 1 1 1 1 1 1 1
Steam blow-out 1 8 8 8 8 7 6 2 6 8 6
Boiler and auxiliary system test 6 8 8 8 7 7 8 8 8 7 8
Firing test 2 2 2 2 1 1 2 2 2 2 2
T/G and auxiliary system test 1 2 2 2 1 1 2 2 2 2 2
Trial Operation 10 12 12 12 10 11 12 12 9 10 11




1 2 3 4 5 6 7 8 9 10
Boiler excavating to foundations 12 12 10 9 12 9 9 8 9 10 10
Foundations and concrete work 10 7 7 7 9 7 7 7 7 7 8
Boiler main steel 12 12 12 11 9 11 10 10 11 10 11
Miscellaneous steel and finish 30 25 24 24 25 24 25 24 24 23 25
Boiler pressure parts installation 20 21 20 19 20 20 18 20 20 18 20
Turbine building excavating to foundations 12 12 10 9 9 9 9 8 10 9 10
Discharge tunnel and foundation concrete 15 12 11 12 12 12 12 11 11 12 12
Main steel frame installation 12 9 10 9 9 9 9 8 9 8 9
Crane installation and testing 5 3 3 4 3 4 4 4 3 3 4
T/G base mat concrete 6 5 4 5 5 5 5 6 5 5 5
Pedestal and deck concrete 15 12 11 13 12 12 12 11 13 12 12
BM and chipping 3 2 2 4 3 3 3 2 2 2 3





1 2 3 4 5 6 7 8 9 10
Sole Plate 2 3 3 2 1 2 1 1 1 1 2
Turbine generator installation 24 20 20 20 23 20 19 20 18 19 20
Electrical System 2 1 1 2 1 1.5 2 2 1 1 1
Chemical cleaning and cold clean up 2 1 1 2 1 2 2 2 1 1 2
Steam blow-out 3 8 8 10 12 10 8 3 9 9 8
Boiler and auxiliary system test 9 8 8 10 10 9 9 8 10 8 9
Firing test 3 3 4 3 4 3 3 3 4 2 3
T/G and auxiliary system test 3 3 3 3 3 3 3 2 3 2 3
Trial Operation 14 18 18 15 14 13 13 18 13 12 15
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